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Hello Everyone,
 
Attached please find the meeting minutes from our call last Thursday.  We are working vigorously on
 the IRM work plan and schedule and will forward those to everyone once they are together or by
 March 21, whichever comes sooner.  Please call or email if you have any questions or concerns.
 
Thanks,
 
Mike Stephenson
Senior Scientist
Cameron-Cole, LLC
50 Hegenberger Loop
Oakland CA 94621
office - 510.777.1864
mobile - 510.773.9895
mstephenson@cameron-cole.com
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Conference Call 
February 27, 2014 1330 Central Time 

Clean Harbors Wichita 
 
Attendees: 
 
Clean Harbors:  Martin Smith 
    Lee Grater 
    Lin Longshore 
    Mike Jana 
 
USEPA;    Chris Jump 
    John Cook 
KDHE    Mustafa Kamal 

Ahkter Hossain   
 

Cameron‐Cole  Mike Stephenson 
    Tony Carmeli 
 
 
1330 – Marty Smith opened call with a summary and review of the agenda and supporting documents 
provided in an email by Mike Stephenson.  Email contained the call agenda, and 3 figures depicting the 
site sampling work that has already been completed, a graphical depiction of the soil impacts and a 
proposed confirmation sampling grid of the impacted areas at the site.  All attendees noted that the 
agenda and supporting documents has been received. 
 
Purpose of the call is to update Agencies on the status of implementation of the Interim Measures at the 
facility.  Thermal Treatment is no longer the Interim Measure to remediate the site.  Based on 
economics, Clean Harbors has decided to excavate soils impacted with contaminants that are above the 
KDHE TIER II Standards.  Excavation provides the best alternative to meet the 12/15/14 indemnity 
deadline imposed by Union Pacific.  Areas to be excavated are shown in the figures provided as 
supporting documentation.    
 
Marty gave a summary of ongoing closure work at the facility.  The facility is currently working from 
both the Facility Closure and Partial Closure Plans.  Presently, walls and floors in Building B and the 
Processing Area are being rinsed. Rinsing activities at Buildings J and D are complete.   
 
Discussion regarding two changes to Closure Plan: 

1) Remove Building J from Closure.  Facility will keep building J operational for ongoing business 
activities.  Some repermitting may be required depending on waste management activities that 
will occur on site 

2) Add Building C and the Processing Area to the Closure Plan.  Buildings will be decontaminated, 
demolished, disposed as required based on analytical, and soils excavated and disposed based 
on analytical results. 

 
 



Discussion regarding Closure Plan and sample results to determine when Rinsate samples are clean.  
 
KDHE is ok with using MCL values as guideline for evaluating Rinseate sample results.  Values below MCL 
are “clean.”  Do not need to get concentrations below MCL in all cases 
 
Disposition of Building debris will be based on analytical results of rinsate samples collected during 
building decontamination.  KDHE will review rinsate results and provide Clean Harbors with a decision 
regarding whether the building is “clean” or not.  The timing of EPA/KDHEs response will be based upon 
how easy the rinsate results are to interpret.  Clean building rubble (concrete, asphalt, brick, rock and 
cinder blocks) will be used to back fill excavations per KS reg #65.3402W.  Goal will be to dispose of 
remaining building rubble at local construction debris landfill.  Disposal as hazardous material can be 
accommodated if necessary.  Concrete that is obviously stained or chemically distressed will be disposed 
of at Lone Mountain. 
 
Soil disposal will be based on analytical.  Soil disposal will occur at either at Kimball Incinerator or Lone 
Mt Landfill.  Soil with COC concentrations below Interim Action Objectives (IAOs) will be used as backfill.  
Mobile lab will be used during excavation as a screening tool for guiding extent of digging.  Final 
confirmation samples to determine soil disposal and excavation limits will be collected and sent to 
Kansas certified laboratory for analysis.  Limits of excavation will be tied to analytical from Kansas 
certified lab. 
 
Discussion Regarding IRM Work Plan 
 
Clean Harbors is to submit a “skeletal” interim remedial measures work plan to EPA and KDHE by March 
21.  The IRM plan is to include the following: 
 

1.  Summary of Phase IV analytical data 
2. Changes to the Closure Plan 

a. Eliminate MDL as basis for decision on rinsate results 
b. Exclude Bldg J. from Closure 
c. Include Buildings C and the Processing Area 

3. Disposal Plan 
a. Building Debris 
b. Incinerable waste (soil) 
c. Other hazardous waste (soil and stained concrete) 

4. Schedule 
5. Sampling Plans 

a. Soil confirmation sampling 
b. Waste characterization sampling 

6. Soils Management Plan 
a. Live load waste soil 
b. Stockpiled waste soil 
c. Backfill 

 
 
Schedule – Requires rapid turnaround and review of Interim Measures Work Plan by EPA/KDHE.   

1) Revised Interim Measures work plan submitted to EPA/KDHE by March 21.  This plan will be a 
brief summary of closure activities and excavation plans. 



2) More detailed closure plan and Interim Measures information will be prepared following 
approval of skeletal Interim Measures Plan.  EPA/KDHE will turn this plan around within a week. 

3) Closure of Buildings B, C, D, and Process area completed by end of March.    
4) Building Demo to start around April 1. 
5) Excavation to occur following building demo. 

 
 
Other Notes: 
 

1. Clean Harbors needs to have receipts to UPRR for site remediation by December 15 for 
reimbursement. 

2. Correspondence related to closure/demo/excavation should be sent to all agency personnel 
listed at the top of this memo. 

 
 
 
 
 
 
  


